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1.0 PURPOSE 
 
To define the process for project closeout thereby capturing all the varied individual tasks involved.  See Exhibit A. 
 
2.0 GENERAL 
 
This procedure address the project closeout process once the requirements specified in the standard specification for 
Contract Closeout and Acceptance SS-01700 have been met, in the case of contracted work, or acceptance by 
Facilities Maintenance and Engineering (FME) and the requestor in the case of shop (in-house) renovations has been 
met. 
 
3.0 PROCEDURE 
 
The following steps need to be completed for closing out a project or work order. 
 
(a) Release final payment to Contractor. 
 
(b) Send out the Customer Survey form for their input (Exhibit B). 
 
(c) Perform steps in Final Contractor Performance Review procedure FMEP-P-0790. 
 
(d) Perform steps in As-Built Drawing procedure FMEP-P-0300B. 
 
(e) Perform steps in O&M Distribution procedure FMEP-P-0820. 
 
(f) Use the input from the customer survey form, as well as, comments on the Final Contractor Review form to fill 

out the Lessons Learned form as identified in FMEP-G-0070. 
 
(g) Forward Lessons Learned form along with the work order checklist for signatures to the Manager of 

Engineering. 
 
(h) Work order is closed in databases by the administration of Engineering and a copy is forwarded to Project 

Controls Department. 
 
(i) Forward copies to the project file. 
__________________________ 
 
FMEP-P-0810 Exhibits 
 
Exhibit A-Flowchart (1 page) 
Exhibit C-Customer Survey form (1 page) 


